
Willow Creek Daylighting Project Timeline (Proposed)

Last update: 12/10/2018

2017 2022

Today

2017 2018 2019 2020 2021 2022

2014 RCO grant end date 
1/31/2019

RCO SRFB final application due ($ available 12/2020)

8/1/2019

NOAA CRP final application due ($ available 10/2020)

4/15/2019

Parks grant application due (for Marina 
Beach Park- $ available 9/2021)
5/31/2020

10/1/2017 - 11/15/2018Alternative alignment study

1/15/2019 - 12/31/2019Preliminary Design Elements

12/1/2019 - 11/30/2020Initial Design Phase (30-60%)

12/1/2020 - 5/31/2021Final Design Phase

11/1/2020 - 9/30/2021Permitting

10/1/2021 - 6/30/2022Implementation- daylight channel elements

11/1/2017 - 5/31/2019Marsh site-specific study (est)

11/1/2019 - 10/31/2020Marina Beach Park design

2/1/2022 - 8/31/2022Implementation- Marina Beach Park


