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Organization 
The Public Works Department provides care and maintenance to the City’s physical 
infrastructure. We strive to enhance reliability and performance of these systems 
while maintaining a safe, clean, and healthy environment. 
 
Our goal is to serve the community and to enhance the quality of life in the city. We 
achieve this through a department that is community and customer focused. We 
embrace leadership in environmental and energy design concepts & principles and 
leverage technology & management principles to achieve operational effectiveness. 


Budget Overview 
Department 2022 2023 


Engineering  $      2,847,103   $         3,211,439  
Water  $   11,492,138   $       11,322,550  
Sewer  $   31,340,523   $       15,368,746  
Transportation  $   14,664,402   $       13,714,604  
Stormwater   $      9,620,346   $         7,211,280  
Facilities  $      3,450,275   $         2,364,445  
Fleet  $      1,942,460   $         1,704,220  


   $   75,357,247   $       54,897,284  
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Facilities 
People 


Total positions approved  
Loss  
Gains   


 


Q1 Highlights 


During Q1 Facilities have been busy supporting 
the several long-standing projects and deferred 
maintenance items and departmental 
unscheduled remodeling.  The City Custodial 
team continues to welcome staff back into the 
office and slowly transition back to rental venue 
and in-person meeting support.  
Significant projects during this period include: 


• Finalizing data for Facilities Condition Assessment update with McKinstry  
• Sno-Isle Library re-construction project, Facilities 


took lead on reconstruction of the building lobby 
public restrooms, elevator re-commissioning and 
support of the initial water damage clean up.   


• Interior Painting at Public Safety, Public Works, and 
City Hall, individual offices are on-going at City 
Hall.  


• Citywide carpet cleaning  
• Unscheduled classroom to office conversion  
• (Anderson Center)   
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• Library Book Drop demolition (previously Parks 
project)  


• Police Fence Design  
• Unscheduled basement/classroom flooring 


replacement and 22 new high-vis stair treads 
(Meadowdale Club House)  


• City Park Electrical infrastructure updates for 
Facilities electric vehicles  


• Parks Flower basket program support  
• Fleet custom interior boxes for new pick-ups  
• Unscheduled day care children’s restroom remodel (Anderson Center  
• Log Cabin new entry stairs  
• Frances Anderson Center fire alarm system design and permitting  
• Unscheduled woman’s locker room remodel (Public Safety)  
• Unscheduled Fleet manager office paint and putty remodel (Public Works)  
• City Hall storage to commuter bicycle room  
 


Electric infrastructure upgrades at City Park.  
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Library Flood Repairs 


 


   
Flooring      Painting 
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Training 
All Facilities and Custodial Staff CPR, First Aide, Bloodborne Path, and AED certified.  
 
Projects 
 
Metrics 
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Sewer and Water 
Sewer 
Q1 Highlights  
The Sewer Department is responsible for the maintenance of 14 
sanitary lift stations, 3200 sanitary sewer manholes and over 186 
miles of sanitary sewer mains serving 9800 customer accounts. 
Seven FTE’s are responsible for these functions as well as the 
maintenance of 26 residential grinder pumps.   


• Sewer Department continues to clean and inspect sewer 
lines using the TV truck, push cameras and visual 
inspection of manholes. During the first quarter of 2023 
they cleaned and inspected 53,127 feet of sewer main and 
inspected 301 manholes. They also performed root cutting 
in 1767 linear feet of main.  


• Replaced and rebuilt lift station # 7 pump and motor.   


 
• The Sewer Crew spent 500 manhours evaluating and 


rating sewer lines, determining priorities for maintenance, 
repair, re-lining, or replacement.  


• Filled Vacant Sewer Maintenance Worker Position  
• With the purchase of the new shoring system in 2022, the 


sewer crew can perform sewer main repairs up to 8 feet in 
depth. The City crews repaired 5 mains during the first 
quarter  


• Sewer Department now has a spare pump and motor for 
each sewage lift station.   
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Metrics 


 
 


 
 


Water 
Q1 Highlights 
The Water Division is responsible for the maintenance and operation of 
the City’s water distribution system for the constant and safe delivery 
of potable water to over 10,372 accounts. The Water Division operates 
and maintains all storage and conveyance facilities including over 138 
miles of distribution mains, 18 pressure reducing stations, three 
1,500,000-gallon reservoirs, and one 3,000,000-gallon reservoir and 
pumping station. Nine FTE’s are responsible for the above functions.  
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• The Water Department installed 9 new water services during the 
first quarter.   


• The Water Quality Department collected over 150 samples 
during the first quarter.   


• Rang in the New Year on January 1st with a 6” cast iron main 
break and repair.  


• Water Department had 20 afterhours calls for service during the 
first quarter.  


• Performed 706 utility locates.  
• Two new Ford Lighting trucks entered service with the Water 


Department, one is used for meter reading the other is used as 
the response truck.  


• Replaced 105 water meters.  
• Repaired 4 water service leaks, two of which the entire service line was replaced.   


 
 
Metrics 
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Storm & Street 
Storm 
Q1 Highlights 


The Storm Division had fallen behind on our annual maintenance schedule. Our service 
numbers were not meeting our NPDES goals, so a high performing team was 
assembled to operate the vactor (combination sewer and storm drain cleaning truck) 
to improve the structures serviced numbers.  That effort provided for 607 basins 
cleaned in March. Efforts continue to Q2.  
 
 
Metrics 


 
 


Street 
Q1 Highlights 


The Street department efforts during the first quarter include an extensive pothole 
patching and asphalt repair program. 92 separate locations were hot patched along 
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with the sidewalk repair on OVD. The sidewalk base had failed in this location causing 
the sidewalk to breakoff and dip creating an unsafe walking surface. Storm department 
also played a role in setting 2 new CB’s and a storm water diffuser at the location to 
help with base stability.  
 
Metrics 
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Wastewater Treatment Plant 
Q1 Highlights  


 
The plant was able to add three Operators during the first quarter of 2023 – one Group 
4 operator and two Group 3 operators.  We had a longtime Group 3 Operator, Dan 
Garcia, retire after over twenty years of service here at the WWTP.  Recruitment is still 
ongoing for an Instrument Tech/Plant Electrician.  
Construction:  
The first quarter of 2023 at the WWTP has been eventful, beginning with the ongoing 
construction of the Carbon Recovery Project.  The construction portion is nearing 
completion, and we anticipate commissioning of the system to begin in quarter 
two.  Operations staff participated in a 3-day classroom training session on operating 
the new process and will continue field training with Ecoremedy staff during 
commissioning.    
Process:    
The plant performed well during the first quarter of 2023 and staff did an excellent job 
as they dealt with the challenges of high wet-weather flows, ongoing construction 
projects that effect the treatment process, transition/upgrade to new SCADA server, 
power bumps and outages, and equipment failures, all while also training three new 
Operators.  
Certification:  
Two of our Operators passed their certification exams and upgraded from a Group 2 
Operators to Group 3 Operators.  Two of our 
Group 1 Operators also passed certification 
exams, upgrading to Group 2 Operators.  
Visits 
Hosted a visit from Snohomish County Public 
Works, Solid Waste Division, the team was 
interested in the new carbon recovery project 
and about the new waste composition that would 
be generated. 
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Metrics 
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Fleet 
Q1 Highlights  


Fleet is facing an unprecedented volume of new vehicle purchases and additions in 
2023. The 2023 Budget approved the addition of 23 new vehicles to our fleet. Those 
vehicle additions included: 


• 6 to the Parks department 
• 15 to the Police department 
• 1 to the Street department, and 
• 1 to the Sewer department.  


The 2023 Budget also included the 
replacement of 9 vehicles as a part of 
our regularly scheduled vehicle 
replacements. Additionally, because of 
supply chain issues and delivery delays 
in 2022 there was an unusually high number of carryforward vehicles. There are 14 
carryforward vehicles from 2022. With new vehicle additions, scheduled vehicle 
replacements, and 2022 carryforward vehicles, that brings the total number of new 
vehicles for 2023 to 46. The 2023 vehicle purchases include 23 NEW vehicle additions 
for 2023 and 6 NEW vehicle additions from 2022 carryforwards.
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These vehicles include 7 Hybrid vehicles, 7 all electric vehicles, and the possibility of 
converting 9 to run on cleaner burning propane.  Every vehicle purchase is made with 
the Fleet’s environmental improvement goals and the city’s Climate  Action Committee 
goals in mind. 
GOALS-1st Quarter.  
Our main goal for the fleet division this 
quarter is to order and successfully outfit all 
46 vehicles. There are many challenges that 
we must overcome to achieve this goal. Our 
biggest challenge we face is the continued 
short supply of vehicles and the ability to 
source them. Vehicle manufactures (Ford, 
Chevy, Dodge) have stopped taking new 
vehicle orders as of September of 2022. Ford 
has also implemented a new vehicle 
allocation program for all F Series Super Duty trucks. This means that Ford has limited 
our ability to purchase the 9 F-Series Super Duty trucks we need for 2023. Ford has 
allocated us only 1 F-Series Super Duty truck for 2023. We have been able to 
successfully source 4 of them so far and will continue to explore alternative avenues to 
acquire these vehicles.  The other challenge we face to meet this goal is our limited 
staff we have in the fleet division. There are currently 2 full-time mechanics to support 
our fleet of 205 vehicles and equipment. Every vehicle purchase requires time to outfit 
and prepare before it can go into service as well as the time to decommission and 
surplus the vehicles being replaced. These new vehicle set-ups and teardowns take 
away from the regular workflow of the shop that must be performed to continue 
normal operations. Regularly scheduled preventative maintenance and unscheduled 
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breakdowns and repairs are among our top priorities to ensure a safe and reliable fleet 
for all departments throughout the city. Our Fleet division has established an excellent 
reputation and working relationship with all departments throughout the city. It has 
always been our goal to maintain and build on those relationships and reputation.  In 
order to achieve this goal we must have adequate staffing to support the volume of 
work.   
ACHEIVEMENTS-1ST Quarter.  


• Our new mechanic is an excellent addition to our team and has cleared his 
probationary period. 


• Drafted Take-Home Vehicle Policy that has been adopted. 
• Secured interlocal agreements with Snohomish County and Arizona State.  
• Placed orders for 28 new vehicles. 
• Put into service 10 vehicles.  
• Surplus of 6 vehicles. 
• Implemented an updated CMMS 


 
Metrics 
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Date Vehicle Department Description 


Vehicle 
down time 
(days) 


Repair 
Cost 


1/12/2023 
2016 Ford 
Explorer PD 


Low speed accident in a parking 
lot. A vehicle backing out of a 
parking lot hit the Explorer, 
damaging the rear tailligt  $949.17 


2/10/2023 2015 Isuzu NPR Parks 


Low speed accident on the street. 
vehicle was rearended while 
stopped for pedestrians. No 
damage  $0.00 
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Engineering 
Q1 Highlights 
Contracts Awarded: 
Approval of a Professional Services Agreement for the 
Phase 14 Waterline Replacement Project to replace 4,000 
lineal feet of watermain in 2024. 
 
Projects Completed or significant milestones. 
Highway 99 Design Update regarding the addition of bike 
lanes and turn lane configuration at 220th St.  
 


 
Highway 99 Stage 2 Revitalization Project – 
Continued work installing the new center medians 
with irrigation and landscaping, ADA curb ramps, 
HAWK signal foundations and Gateway Sign 
foundations.    
 
Seaview Phase 2 Infiltration Project – Completed all 
buried utility work at Seaview Park and the new 
facility became operational.  
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Private Development Permitting & Inspections: 
2022 Transportation Impact Fee Report. The City collected $319,888 in transportation 
impact fees in 2022.   
Over 900 inspections performed in Q1 of 2023 for public and private property 
improvements associated with private development projects.  


   
 


 
6 speed studies as part of the Traffic Calming Program 
have been completed so far this year. 
 
Stormwater  
Approval of an additional $25,000 in the 2021-23 
Biennial Stormwater Capacity Grant 
Approval of the Perrinville Creek Stormwater 
Management Action Plan.   
Submitted the City’s annual NPDES stormwater report in March 
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Personnel achievements, graduations, licenses, certification, training etc.  
Ryan Hague attended the 35th Annual WSDOT/WAPA Asphalt Conference 
Engineering Division completed FEMA Incident Command Training IS-100 and IS-700 
Greg Malowicki and Russell Lynch completed Flagger Training 
2022 Title VI report submitted to WSDOT 
 


Metrics 
 
CIP 
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Development 


 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Stormwater 
Edmonds Marsh Water Quality Improvements (Phase 1) 


PWD-01 


Estimated Project Cost $366,843 
Estimated Construction Date Q2 2025 
Estimated Completion Date Q3 2025 


Project Manager Mike DeLilla 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 


 


 
The project will be improving water quality of stormwater runoff by replacing existing catch basins along the west side of SR‐ 
104, along the frontage of the Edmonds marsh. The catch basins will be replaced with catch basins that include water quality 
filter cartridges. Staff proposes this effort in order to provide water quality mitigation for all discharges that directly enter the 
marsh from these locations. The project will be divided into phases, with phase 1 replacing the catch basins on the west side 
of SR‐104 and a future phase replacing the catch basins on the east side of SR‐104. 


 


Site survey complete. 
Consultant selection to be completed in Q2 2023. 


 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Stormwater Utility Fund 422  $152,836       $152,836 


ARPA Funds         
Secured Grants  $214,007       $214,007 


Unsecured Grants         


Funding Source Total $366,843       $366,843 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Stormwater 
Perrinville Creek Flow Management Projects 


PWD-03 


Estimated Project Cost $120,000/year 
Estimated Construction Date Q3 2023 
Estimated Completion Date Q3 2023 


Project Manager Mike DeLilla 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Reducing scouring flows to reduce sediments load in Perrinville Creek was identified in a previous basin report completed in 
2015 as a critical element of restoring this creek which has been significantly impacted by urban development. The projects 
funded by this program are incremental steps toward recovering this stream run as adequate fish habitat. These efforts have 
become even more critical given recent challenges around the Perrinville Creek outfall area. This program is a fund for 
implementing projects within the Perrinville Creek basin to reduce scour flows in the creek. It allows staff flexibility to 
respond to ad‐hoc opportunities such as rain garden cluster projects, or ensure matching funds are available for chasing grant 
applications for flow reductions projects. 


 


SnoCo Conservation District Designing and constructing Raingardens in Perrinville on 83rd ave W between 188th & 190th. 
 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Stormwater Utility Fund 422  $120,000  $100,000  $100,000  $100,000  $100,000   $520,000 


ARPA Funds         
Secured Grants         
Unsecured Grants         


Funding Source Total $120,000  $100,000  $100,000  $100,000  $100,000   $520,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Stormwater 
Lower Perrinville Creek Restoration Project 


PWD-04 


Estimated Project Cost $7,050,000 


Estimated Construction Date TBD 
Estimated Completion Date TBD 


Project Manager Mike DeLilla 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
The purpose of this project is to improve the environmental health of the creek necessary to support fish habitat, and to 
restore the storm water capacity. The project consists of the modifications to three structures that currently prevent fish 
passage and are undersized for the flows on the creek, (1) the culvert at the BNSF track, remove and replace with a fish‐
friendly culvert or bridge with adequate flow capacity, (2) return flow to the creek between the diversion structure and the 
BNSF culvert by blocking the structure and restoring creek capacity and (3) culvert at Talbot Road, remove and replace with a 
fish‐friendly culvert or bridge that provides adequate fish passage and storm water flow capacity. This project will increase 
the resiliency of the watershed by building the structures that mimic the natural channel performance necessary for fish 
habitat and stormwater flow capacity. The project also includes time and effort to research and apply for 
supplemental/additional funding sources for construction. Due to the project complexity and number of stakeholders, the 
planning and design phase is estimated to be 2‐years.  
 


Current activities in progress include the coordination of construction easement with adjacent property owners, preliminary 
stream alignment design for the section that leads to the BNSF culvert, and continuous consultation and coordination with all 
stakeholders including the COE community, property owners and government agencies. 


 
 
 


 


 
 
 


Design Contract Awarded 6/16/2022 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Stormwater Utility Fund 422  $68,884  $45,896  $797,937  $750,000    $1,662,717 


ARPA Funds  $681,116  $454,104  $192,464     $1,327,684 


Secured Grants         
 


Unsecured Grants   $1,809,599    $2,250,000  $4,059,599 


Funding Source Total $750,000  $500,000    $2,800,000    $3,000,000  $7,050,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Stormwater 
Seaview Infiltration Facility Phase 2 


PWD-05 


Estimated Project Cost $10,000 
Estimated Construction Date Q4 2022 
Estimated Completion Date Q2 2023 


Project Manager Russell Lynch 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Reducing scouring flows in order to reduce sediments load in Perrinville Creek was identified in a previous basin report 
completed in 2015 as a critical element of restoring this creek which has been significantly impacted by urban development. 
The project is an incremental step toward recovering this stream run as an adequate fish habitat. The grant for this project 
has already been secured.  This project proposes construction of an infiltration system in Seaview Park, almost identical to 
the successful Phase 1 project which was completed in 2019, in order to infiltrate more runoff in the Perrinville Creek basin. 


 


Substantial completion issued 5/11/23, with only punchlist items remaining. 
 
 
 


 


 
 


 
City Council Actions  


Design Contract Awarded 12/21/2020 


Construction Contract Awarded 9/20/2022 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Carry Forward / Budget Amendments  $367,045       $367,045 


Stormwater Utility Fund 422  $2,500       $2,500 


ARPA Funds         
Secured Grants  $7,500       $7,500 


Unsecured Grants         


Funding Source Total $377,045       $377,045 


Project Description 


Right of Way Status 


Project Status 


Related Documents 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Stormwater 
Phase 4 Storm Maintenance Project 


PWD-11 


Estimated Project Cost $1,912,400 
Estimated Construction Date Q2 2024 
Estimated Completion Date Q4 2024 


Project Manager Greg Malowicki 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 


 
Annual storm drain replacement project for 2023 construction. Project proposes to replace or rehab storm drain 
infrastructure in several locations throughout the City.  Location of work identified by City crews via first had knowledge or 
video inspection results. Much of Edmonds stormwater infrastructure is past its lifespan and requires routine replacement or 
repair in order to preserve the function of the storm drain system.  Failure to conduct annual maintenance projects will 
increase chances of a storm drain system failure. 


 


Site selection and design contract negotiation in progress. 
 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Stormwater Utility Fund 422  $290,000  $1,622,400      $1,912,400 


ARPA Funds         
Secured Grants         
Unsecured Grants         


Funding Source Total $290,000  $1,622,400      $1,912,400 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Stormwater 
Storm and Surface Water Comprehensive Plan 


PWD-17 


Estimated Project Cost 


Estimated Construction Date 


Estimated Completion Date 


Project Manager 


Project Webpage 


$733,000 


Q3 2024 


Jerry Shuster 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
This project would be a comprehensive evaluation of the City’s storm drain system and operations with recommendations for 
improvements or adjustments and recommended priorities for selecting future capital maintenance projects. No on‐going 
cost are anticipated except to implement any recommended improvements or projects, which will be done as new capital 
projects with due budget planning/process. 


 


• Stormwater Management Action Plan (SMAP) for Perrinville Creek basin was approved by City Council April 2023. 
• Professional Services Agreement to update the Storm and Surface Water Comprehensive Plan scheduled for 2Q2023. 


 
 
 


 


Storm and Surface Water Management Comprehensive Plan (2010) 


Other related documents found here 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Stormwater Utility Fund 422  $600,000  $600,000 


Funding Source Total $600,000  $600,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


 
 
 


 


Estimated Project Cost $200,000 


Estimated Construction Date Q3 2023 
Estimated Completion Date Q4 2023 


Project Manager Ryan Hague 


Project Webpage City Overlay 
 


Road pavement overlays to cover areas of roadways that were excavated and patched in previous years as part of the Annual 
Storm Maintenance Projects. 


 


Design is expected to be complete in May 23 
 
 
 


 


 
 
 


Design Contract Awarded 12/16/2022 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Stormwater Utility Fund 422  $200,000       $200,000 


ARPA Funds         
Secured Grants         
Unsecured Grants         


Funding Source Total $200,000       $200,000 


Public Works - Stormwater 
2023 SD Overlays 


PWD-19 


Right of Way Status 


Project Description 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Stormwater 
7317 Lake Ballinger Way Purchase & Structure Removal 


PWD-22 


Estimated Project Cost 


Estimated Construction Date 


Estimated Completion Date 


Project Manager 


Project Webpage 


$750,000 


Russell Lynch 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
The project proposes to purchase an existing single family residential property located within the Lake 
Ballinger flood plain. The City secured a $500,000 Department of Ecology grant to aid in this process.  The home is the lowest 
property on the lake and is badly damaged from previous flooding to the point it is generally uninhabitable.  It is also nearly 
undevelopable due to the flood plain and critical area regulations onsite. 


 


The City intends to remove the home and any pollution generating surfaces from the site as part of the initial effort on the 
site. The grant has restrictions for allowing this parcel to be used for public use. After demolition of the structures and 
impervious surfaces, the planned site use would be for public utility benefit only. Because the City storm drain line for SR‐104 
cuts through in an easement immediately adjacent to this parcel, the City plans to pursue a future project to split appropriate 
flows from the City system and provide water quality treatment to the maximum extent feasible. The future project would 
provide water quality treatment for a very heavily trafficked highway (SR‐104) and would make significant improvement in 
water quality to Lake Ballinger and its downstream course to Lake Washington via McAleer Creek. 


 


Landau Environmental has submitted reports for the Phase I Environmental Assessment and the Hazardous Building 
Materials Survey. This information will be provided to an appraiser so the appraisal can be completed. City Council has 
approved the Department of Ecology Water Quality Grant. 


 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Stormwater Utility Fund 422  $250,000       $250,000 


Secured Grants  $500,000       $500,000 


Unsecured Grants         


Funding Source Total $750,000       $750,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Stormwater 
Perrinville Creek Basin Analysis Update 


PWD-23 


Estimated Project Cost TBD 
Estimated Construction Date N/A 
Estimated Completion Date Q3 2024 


Project Manager Mike DeLilla 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Supplemental study to update Perrinville Creek 2015 basin analysis that determined possible locations for projects that would 
help decrease the peak storm flows during high rain events. 
Project will be updated to reflect projects completed and also determine if there are other locations within the basin to aid in 
the reduction of peak flows in the basin. 


 


Update to 2015 Perrinville Flow Reduction Study Analysis.  RFQ to hire consultant will be advertised Q2/Q3 2023 after we 
receive notice from DOE whether or not we received a grant that would provide additional funding for the project. 


 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Stormwater Utility Fund 422  $150,000       $150,000 


ARPA Funds         
Secured Grants         
Unsecured Grants         


Funding Source Total $150,000       $150,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Sewer 
Phase 9 Sewer Replacement (2022) 


PWS-01 


Estimated Project Cost 2344000 
Estimated Construction Date Q2 2022 
Estimated Completion Date Q3 2023 


Project Manager Greg Malowicki 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Per the approved 2013 Sewer Comprehensive Plan, the project will replace pipe and related appurtenances at various 
locations throughout the City due to old age, being undersized, need to increase capacity, or more prone to breakage due to 
its material properties. 


 


Majority of work completed, awaiting delivery of cured in place pipe materials to complete work in alley. Striping and any 
outstanding restoration to be completed as weather improves. 


 
 
 


 


 
 
 


Design Contract Awarded 3/9/2021 


Construction Contract Awarded 5/25/2022 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Carry Forward / Budget Amendments  $650,000       $650,000 


Sewer Fund 423  $30,000       $30,000 


Funding Source Total $680,000       $680,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Sewer 
Phase 10 Sewer Replacement (2023) 


PWS-02 


Estimated Project Cost 2018700 
Estimated Construction Date Q2 2023 
Estimated Completion Date Q4 2023 


Project Manager Greg Malowicki 


Project Webpage 2023 Utility Replacement 


 
 
 
 
 
 
 
 
 
 
 
 
 


 
Per the approved 2013 Sewer Comprehensive Plan, the project will replace pipe and related appurtenances at various 
locations throughout the City due to old age, being undersized, need to increase capacity, or more prone to breakage due to 
its material properties. 


 


Contract awarded, construction expected to begin June 2023. 
 
 
 


 


 
 


 
City Council Actions  


Design Contract Awarded 3/22/2022 


Construction Contract Awarded 4/26/2023 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Sewer Fund 423  $1,689,212       $1,689,212 


Funding Source Total $1,689,212       $1,689,212 


Project Description 


Right of Way Status 


Project Status 


Related Documents 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Sewer 
Phase 11 Sewer Replacement (2024) 


PWS-03 


Estimated Project Cost $2,314,297 
Estimated Construction Date Q2 2024 
Estimated Completion Date Q4 2024 


Project Manager Greg Malowicki 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 


 
Per the approved 2013 Sewer Comprehensive Plan, the project will replace pipe and related appurtenances at various 
locations throughout the City due to old age, being undersized, need to increase capacity, or more prone to breakage due to 
its material properties. 


 


Working with designer to select sites. Design expected to be complete late 2023 or early 2024. 
 
 
 


 


 
 
 


Design Contract Awarded 4/20/2023 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Sewer Fund 423  $349,517  $1,964,780      $2,314,297 


Funding Source Total $349,517  $1,964,780      $2,314,297 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Sewer 
Citywide CIPP Sewer Rehabilitation Phase 3 


PWS-12 


Estimated Project Cost $423,710 
Estimated Construction Date Q2 2023 
Estimated Completion Date Q4 2023 


Project Manager Greg Malowicki 


Project Webpage 2023 Utility Replacement 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Per the approved 2013 Sewer Comprehensive plan and current video inspections of sewer mains, the project will line existing 
sewer mains that are subject root intrusion, infiltration and inflow, and damage that can be repaired by this trenchless 
method. 


 


Contract awarded, construction expected to begin June 2023. 
 
 
 


 


 
 


 
City Council Actions  


Design Contract Awarded 8/10/2021 


Construction Contract Awarded 4/26/2023 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Sewer Fund 423  $423,710  $423,710 


Funding Source Total $423,710  $423,710 


Project Description 


Right of Way Status 


Project Status 


Related Documents 







ENGINEERING PROJECT STATUS REPORT 
 


 
 
 
 


Estimated Project Cost $200,000 


Estimated Construction Date Q3 2023 
Estimated Completion Date Q4 2023 


Project Manager Ryan Hague 


Project Webpage City Overlay 
 


Road pavement overlays to cover areas of roadways that were excavated and patched in previous years as part of the 
Sanitary Sewer Replacement Projects. 


 


Design is expected to be complete in May 2023 
 
 
 


 


 
 
 


Design Contract Awarded 12/16/2022 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Sewer Fund 423  $200,000  $200,000 


Funding Source Total $200,000  $200,000 


Public Works - Sewer 
2023 Sanitary Sewer Replacement Overlays 


PWS-14 


Right of Way Status 


Project Description 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


 
 
 


 


Estimated Project Cost $1,126,000 (2023) 


Estimated Construction Date Q3 2023 
Estimated Completion Date Q4 2023 


Project Manager Ryan Hague 


Project Webpage City Overlay 
 


Annual pavement preservation program to maintain City streets. 
 


Design is expected to be complete in May 2023 
 
 
 


 


 
 
 


Design Contract Awarded 12/16/2022 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Carry Forward / Budget Amendments  $126,000       $126,000 


Street Fund 112 ‐ Gas Tax & Multi‐modal     $150,000  $150,000  $150,000  $450,000 


REET Fund 125  $500,000  $500,000  $500,000  $500,000  $500,000  $500,000  $3,000,000 


REET Fund 126  $500,000  $500,000  $500,000  $500,000  $500,000  $500,000  $3,000,000 


Transportation Impact Fees         
General Fund   $500,000  $500,000  $500,000  $500,000  $500,000  $2,500,000 


Stormwater Utility Fund 422         
Federal Grants         
State Grants         
Unsecured Funding         


Funding Source Total $1,126,000  $1,500,000  $1,500,000  $1,650,000  $1,650,000  $1,650,000  $9,076,000 


Public Works - Transportation 
Annual Street Preservation Program 


PWT-01 


Right of Way Status 


Project Description 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
76th Ave W Overlay - 196th St SW to Olympic View Dr 


PWT-03 


Estimated Project Cost $2,583,000 
Estimated Construction Date Q3 2022 
Estimated Completion Date Q2 2023 


Project Manager Ryan Hague 


Project Webpage City Overlay 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Pavement overlay of 76th Ave. W from 196th St. SW to Olympic View Dr. with pedestrian curb ramp upgrades and addition of 
a bike lane for the northbound movement. This is a joint project funded by the Cities of Edmonds and Lynnwood, since the 
west half of the street is in the City of Edmonds and the east half is in the City of Lynnwood. 


 


Construction should be complete by June, 2023 
 
 
 


 


 
 


 
City Council Actions  


Design Contract Awarded 4/29/2021 


Construction Contract Awarded 7/26/2022 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Carry Forward / Budget Amendments  $1,613,415       $1,613,415 


Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125         
REET Fund 126  $3,315       $3,315 


Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422         
Federal Grants         
State Grants  $11,685       $11,685 


Other         
Unsecured Funding         


Funding Source Total $1,628,415       $1,628,415 


Project Description 


Right of Way Status 


Project Status 


Related Documents 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
Main St Overlay from 6th Ave to 8th Ave 


PWT-04 


Estimated Project Cost $937,500 
Estimated Construction Date Q2 2024 
Estimated Completion Date Q3 2024 


Project Manager Ryan Hague 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 


 
Pavement overlay along Main St. from 6th Ave. to 8th Ave. with pedestrian curb ramps upgrades.  The project will be funded 
with a federal grant (funds available in 2023) and City funds for a local match. 


 


Design should begin by June, 2023 
 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125  $31,400  $156,000      $187,400 


REET Fund 126         
Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422         
Federal Grants  $125,600  $624,500      $750,100 


State Grants         
Unsecured Funding         


Funding Source Total $157,000  $780,500      $937,500 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
Hwy 99 Revitalization & Gateway Project - Stage 2 


PWT-09 


Estimated Project Cost $9,891,000 
Estimated Construction Date Q2 2022 
Estimated Completion Date Q2 2023 


Project Manager Jaime Hawkins 


Project Webpage Highway 99 ‐ Stage 2 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Installation of raised landscaped median along Highway 99 corridor from 244th St. SW to 212th St. SW, addition of “Gateway" 
signage on both ends of the corridor, and a new pedestrian HAWK signal just north of 234th St. SW. The project is funded 
from state funds provided by the Connecting Washington Transportation program, as well as REET funds. 


 


Work within limited access started the week of April 24th and is scheduled to be completed by the middle of June. Median 
construction, irrigation, paving, Gateway sign and irrigation are 95% complete. Pavement striping to be completed by end of 
Spring. HAWK signal is pending signal heads and controller delivery and installation in mid‐June (behind schedule due to 
supply chain issues). 


 
 
 


 


 
 
 


Design Contract Awarded 7/21/2020 


Construction Contract Awarded 5/3/2022 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Carry Forward / Budget Amendment  $2,820,000       $2,820,000 


REET Fund 125         
REET Fund 126  $81,000       $81,000 


Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422         
Federal Grants         
State Grants  $2,565,000       $2,565,000 


Unsecured Funding         


Funding Source Total $5,466,000       $5,466,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
Hwy 99 Revitalization & Gateway Project - Stage 3 


PWT-10 


Estimated Project Cost $32,870,000 
Estimated Construction Date Q1 2028 
Estimated Completion Date Q4 2028 


Project Manager Bertrand Hauss 


Project Webpage Highway 99 ‐ Stage 3 


 
 
 
 
 
 
 
 
 
 
 
 
 


 
The Stage 3 Highway 99 project limits are from 244th St SW to 238th St. SW.  The project will add a planter strip on both sides 
of the street, new street lighting, improved stormwater facilities, targeted utility replacements, potential undergrounding of 
overhead utilities, landscaping and other softscape treatments. The Design and right of way phases are funded through 
secured Connecting Washington funds. 


 


The Design Phase has begun and discussions are on‐going with WSDOT regarding entire scope of work (including recent 
addition of bike lanes on both side of the street). Survey is scheduled to take place in May  2023. The 30% Design Plans are 
currently scheduled to be submitted to the City for review in September 2023. 


 
 
 


 


 
 
 


Design Contract Awarded 6/1/2022 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125         
REET Fund 126         
Transportation Impact Fees         
General Fund         
Water Utility Fund 421   $20,000  $20,000  $135,000  $100,000   $275,000 


Stormwater Utility Fund 422         
Sewer Utility Fund 423   $10,000  $10,000  $10,000  $30,000   $60,000 


Federal Grants         
State Grants  $2,010,000  $2,578,000  $1,470,000  $14,765,000  $6,381,000   $27,204,000 


Unsecured Funding    $5,241,000  $5,241,000 


Funding Source Total $2,010,000  $2,608,000  $1,500,000 $14,910,000 $11,752,000  $32,780,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
Hwy 99 Revitalization & Gateway Project - Stage 4 


PWT-11 


Estimated Project Cost $42,534,000 
Estimated Construction Date 01 2029 
Estimated Completion Date Q4 2030 


Project Manager Bertrand Hauss 


Project Webpage Highway 99 ‐ Stage 4 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
The Stage 4 Highway 99 project limits are from 224th St SW to approximately 500 feet north of 220th St. SW.  The project will 
add a planter strip on both sides of the street, new street lighting, improved stormwater facilities, targeted utility 
replacements, potential undergrounding of overhead utilities, landscaping and other softscape treatments.  The intersection 
of Highway 99 and 220th St. will be widened to add capacity and improve the level of service.  The Design and right of way 
phases are funded through secured Connecting Washington funds, a federal grant and local traffic impact fees. 


 


The Design Phase has begun and discussions are on‐going with WSDOT regarding entire scope of work (including recent 
addition of bike lanes on both side of the street). Survey is scheduled to take place in May 2023. The 30% Design Plans are 
currently scheduled to be submitted to the City for review in September 2023. 


 
 
 


 


 
 
 


Design Contract Awarded 6/1/2022 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125         
REET Fund 126    $704,000  $565,000    $1,269,000 


Transportation Impact Fees  $365,000  $269,000  $1,917,000  $727,000    $3,278,000 


Water Utility Fund 421   $40,000  $40,000   $300,000  $300,000  $680,000 


Stormwater Utility Fund 422         
Sewer Utility Fund 423   $20,000  $20,000   $150,000  $150,000  $340,000 


Federal Grants  $375,000  $1,284,000  $1,523,400  $970,000    $4,152,400 


State Grants   $1,087,000  $143,600     $1,230,600 


Unsecured Funding     $15,984,000 $15,550,000  $31,534,000 


Funding Source Total $740,000  $2,700,000  $4,348,000  $2,262,000 $16,434,000 $16,000,000  $42,484,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
76th Ave W @ 220th St SW - Intersection Improvements 


PWT-19 


Estimated Project Cost $9,000,000 
Estimated Construction Date Q2 2027 
Estimated Completion Date Q2 2028 


Project Manager Bertrand Hauss 


Project Webpage 76th @ 220th Intersection 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Reconfigure eastbound lanes to a left turn lane and through / right turn lane. Add eastbound and westbound dedicated left 
turn lanes with a protected‐permitted phase. Provide right turn overlap for westbound movement during southbound left 
turn phase. (Additional improvements include wider sidewalk, bike lanes, and various utility improvements (including 
potential conversion overhead utility lines to underground). ROADWAY PROJECT PRIORITY #1 in 2015 Transportation Plan 


 


The 30% Design was completed in February 2023 and the City provided their comments. The required Federal 
Envorinmental documents are currently being completed and scheduled to be completed in June 2023. The 60% Plans are 
scheduled to be submitted to the City for review in June 2023. 


 
 
 


 


 
 
 


Design Contract Awarded 6/3/2021 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125         
REET Fund 126   $316,000      $316,000 


Transportation Impact Fees  $308,500  $108,000  $181,000     $597,500 


General Fund         
Stormwater Utility Fund 422         
Water Utility Fund 421  $30,000  $30,000  $7,000  $500,000    $567,000 


Federal Grants  $372,750  $346,000  $274,750     $993,500 


State Grants         
 


Unsecured Funding    $6,173,000  $6,173,000 


Funding Source Total $711,250  $800,000  $462,750    $6,673,000  $8,647,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
SR-104 Adaptive System - 236th to 226th 


PWT-20 


Estimated Project Cost $2,394,000 


Estimated Construction Date TBD 
Estimated Completion Date TBD 


Project Manager Bertrand Hauss 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Installation of an Adaptive System along SR‐104 from 236th St. SW to 226th St. SW (total of five traffic signals along this 
stretch / spaced ~ ¼ mile from each other). No signal communication currently exists between any of the existing traffic 
signals. (SR‐104 @ 236th St. SW, SR‐104 @ 232nd St. SW, SR‐104 @ 95th Pl. W, SR‐104 @ 100th Ave. W, and SR‐104 @ 226th 
St. SW). Possible future addition to this project may include addition of a traffic management center (TMC) at the Public 
Works Facility and connection of the Adaptive System to the TMC. 


 


The Technical Aspect of the project including Systems Engineering is currently being completed. The Concepts of Operations 
was completed in January 2023. The 30% Design is scheduled to be completed in August 2023. 


 
 
 


 


 
 
 


Design Contract Awarded 6/29/2022 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125  $32,865       $32,865 


REET Fund 126         
Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422         
Federal Grants  $210,575       $210,575 


State Grants         
Unsecured Funding    $1,984,000     $1,984,000 


Funding Source Total $243,440   $1,984,000     $2,227,440 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
84th Ave W Walkway from 238th St SW to 234th St SW 


PWT-32 


Estimated Project Cost 


Estimated Construction Date 


Estimated Completion Date 


Project Manager 


Project Webpage 


$1,160,000 


Russell Lynch 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Install sidewalk along 84th Ave. W from 238th St .SW to 234th St. SW, with curb and gutter. This project ranked #5 in the 
Long Walkway List of the 2015 Transportation Plan. 


 


Consultant selection process to begin in Q2 2023. 
 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Street Fund 112 ‐ Gas Tax & Multi‐modal 


 
REET Fund 126 


General Fund 


 
ARPA Funds  $160,000  $160,000 


State Grants 


Unsecured Funding  $1,000,000  $1,000,000 


Funding Source Total $160,000    $1,000,000  $1,160,000 


Project Description 


REET Fund 125 


Stormwater Utility Fund 422 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 


Transportation Impact Fees 


Federal Grants 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
Citywide Bicycle Improvements Project 


PWT-39 


Estimated Project Cost $2,234,000 
Estimated Construction Date Q3 2023 
Estimated Completion Date Q4 2023 


Project Manager Ryan Hague 


Project Webpage Citywide Bike 


 
 
 
 
 
 
 
 
 
 
 
 
 


 
Installation of bike lanes or sharrows along various street segments as identified on the Proposed Bike Facilities map of 2015 
Transportation Plan.  Bike lanes or sharrows will be added along 100th St. SW / 9th Ave. from 244th St. SW to Walnut St, 
Bowdoin Way from 9th Ave. to 84th Av., 228th St. SW from 80th Ave. to 78th Ave., and 80th Ave. from 228th St. SW to 220th 
St. SW. RRFB's will be added at various crossings along the Bowdoin and 9th Ave. / 100th St. SW corridors. 


 


Construction should begin by July 2023 
 
 
 


 


Parking and Traffic Report ‐ here 
 


Design Contract Awarded 11/4/2020 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125  $522,347       $522,347 


REET Fund 126         
Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422         
Federal Grants         
State Grants         
Other (Sound Transit Grant)  $1,249,500       $1,249,500 


Funding Source Total $1,771,847       $1,771,847 


Project Description 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
Traffic Calming Program 


PWT-52 


Estimated Project Cost $33,130 
Estimated Construction Date Q4 2023 
Estimated Completion Date Q4 2023 


Project Manager Bertrand Hauss 


Project Webpage Traffic Calming 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Install traffic calming devices (such as Radar Feedback signs, speed cushions, or other elements). 


 


All residents requests were submitted in early March 2023. The speed studies are currently being completed at all locations 
and scheduled to be completed in mid‐June (so top stretches in evaluation can be selected by August). 


 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Carry Forward / Budget Amendments  $30,000       $30,000 


Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125         
REET Fund 126  $33,130  $18,000  $18,000  $18,000  $18,000  $18,000  $123,130 


Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422         
Federal Grants         
State Grants         
Unsecured Funding         


Funding Source Total $63,130  $18,000  $18,000  $18,000  $18,000  $18,000  $153,130 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
Transportation Plan Update 


PWT-54 


Estimated Project Cost $425,000 


Estimated Construction Date n/a 
Estimated Completion Date Q2 2024 


Project Manager Bertrand Hauss 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Update the City's long range transportation plan. 


 


A presentation regarding inclusion of Multimodal Level of Service within Transportation Plan is scheduled for May 2nd.The 
Professional Services Agreement for Transpo Group is scheduled for Council approval on May 16th. 


 
 
 


 


 
 
 


Design Contract Awarded 5/20/2023 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal  $170,000  $255,000      $425,000 


REET Fund 125         
REET Fund 126         
Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422         
Federal Grants         
State Grants         
Unsecured Funding         


Funding Source Total $170,000  $255,000      $425,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
Elm Way Walkway from 8th Ave. S to 9th Ave. S 


PWT-55 


Estimated Project Cost $1,032,000 
Estimated Construction Date Q3 2023 
Estimated Completion Date Q4 2023 


Project Manager Ryan Hague 


Project Webpage Citywide Bike 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
The walkway project is ranked #6 on the short walkway list from the 2015 Transportation Plan. The project will install 
approximately 700 feet of new sidewalk, six pedestrian curb ramps and modify the existing stormwater system on Elm Way 
between 8th Ave. S and 9th Ave. S. 


 


Constuction should begin by July 2023 
 
 
 


 


 
 
 


Design Contract Awarded 5/26/2021 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125         
REET Fund 126  $552,047       $552,047 


Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422  $349,927       $349,927 


Federal Grants         
State Grants         
Unsecured Funding         


Funding Source Total $901,974       $901,974 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
2023 Traffic Signal Upgrades 


PWT-59 


Estimated Project Cost $30,280 
Estimated Construction Date Q3 2023 
Estimated Completion Date Q4 2023 


Project Manager Bertrand Hauss 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Upgrade traffic signal equipment at selected signalized intersections with new equipment within signal cabinet, new vehicular 
detection, new vehicle heads, and/or new pedestrian heads. 


 


Various signal upgrades are currently being evaluated. 
 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125  $30,280       $30,280 


REET Fund 126         
Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422         
Federal Grants         
State Grants         
Unsecured Grants         


Funding Source Total $30,280       $30,280 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
2023 Pedestrian Safety Program 


PWT-60 


Estimated Project Cost $80,780 
Estimated Construction Date Q3 2023 
Estimated Completion Date Q4 2023 


Project Manager Bertrand Hauss 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Addition of Rectangular Rapid Flashing Beacons (RRFB) and/or flashing LED lights around regulatory signs at selected 
locations throughout the City. This project will also be adding striping and signage. 


 


The evaluation for the 2023 Pedestrian Safety Program has been completed and the final locations have been selected: 1) 
224th @ 96th 2)  5th Ave. @ Howell Way, 3) 5th Ave. S @ Pine St., 4) 216th @ 76th, and 5) Walnut @ 3rd Ave. S. 


 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125  $80,780       $80,780 


REET Fund 126         
Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422         
Federal Grants         
State Grants         
Unsecured Grants         


Funding Source Total $80,780       $80,780 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
Citywide Lighting Study 


PWT-62 


Estimated Project Cost 


Estimated Construction Date 


Estimated Completion Date 


Project Manager 


Project Webpage 


$60,000 


Russell Lynch 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
The study will evaluate and inventory the City's existing street lighting system and identify gaps in service. The study will also 
develop a priority list of improvements and cost estimates, standard details for street and pedestrian lighting and policies for 
the addition of street lights on private developments and addition of street lights within residential neighborhoods. 


 


Consultant selection process to begin in Q2 2023. 
 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125  $60,000       $60,000 


REET Fund 126         
Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422         
Federal Grants         
State Grants         
Unsecured Grants         


Funding Source Total $60,000       $60,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Transportation 
2023 Guardrail Program 


PWT-63 


Estimated Project Cost $20,190 
Estimated Construction Date Q3 2023 
Estimated Completion Date Q4 2023 


Project Manager Bertrand Hauss 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Install guardrails along selected stretches throughout the City with steep drop‐offs and other safety issues. 


 


The  selection of the priority location is on‐going. Once the locations have been selected, work is submitted to contractors 
(through Small Works Contract). 


 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Street Fund 112 ‐ Gas Tax & Multi‐modal         
REET Fund 125  $20,190       $20,190 


REET Fund 126         
Transportation Impact Fees         
General Fund         
Stormwater Utility Fund 422         
Federal Grants         
State Grants         
Unsecured Grants         


Funding Source Total $20,190       $20,190 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Water 
Phase 12 Annual Replacement Program (2022) 


PWW-01 


Estimated Project Cost 1193000 
Estimated Construction Date Q2 2022 
Estimated Completion Date Q1 2023 


Project Manager Greg Malowicki 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
Per the approved 2017 Water Comprehensive Plan, the project will replace/maintain pipe and related appurtenances at 
various locations throughout the City due to old age, being undersized, need to increase flow or pressure, or more prone to 
breakage due to its material properties. 


 


Watermain replacement is complete, final restoration work to be completed as weather improves. Project moving to 
closeout. 


 
 
 


 


 
 
 


Design Contract Awarded 3/23/2021 


Construction Contract Awarded 5/25/2022 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Carry Forward / Budget Amendments  $300,000       $300,000 


Construction  $300,000       $300,000 


Water Fund 421  $10,000       $10,000 


Funding Source Total $610,000       $610,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Water 
Phase 13 Annual Replacement Program (2023) 


PWW-02 


Estimated Project Cost 2122100 
Estimated Construction Date Q2 2023 
Estimated Completion Date Q4 2023 


Project Manager Greg Malowicki 


Project Webpage 2023 Utility Replacement 


 
 
 
 
 
 
 
 
 
 
 
 
 


 
Per the approved 2017 Water Comprehensive Plan, the project will replace/maintain pipe and related appurtenances at 
various locations throughout the City due to old age, being undersized, need to increase flow or pressure, or more prone to 
breakage due to its material properties. 


 


Contract awarded, construction expected to begin June 2023. Watermain along Main St will be replaced as a part of this 
project. 


 
 
 


 


 
 
 


Design Contract Awarded 2/4/2022 


Construction Contract Awarded 4/26/2023 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Water Fund 421  $1,700,000       $1,700,000 


Funding Source Total $1,700,000       $1,700,000 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Water 
Phase 14 Annual Replacement Program (2024) 


PWW-03 


Estimated Project Cost $4,031,507 
Estimated Construction Date Q2 2024 
Estimated Completion Date Q4 2024 


Project Manager Greg Malowicki 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 


 
Per the approved 2017 Water Comprehensive Plan, the project will replace/maintain pipe and related appurtenances at 
various locations throughout the City due to old age, being undersized, need to increase flow or pressure, or more prone to 
breakage due to its material properties. 


 


Working with designer to select sites. Design expected to be complete late 2023 or early 2024. 
 
 
 


 


 
 
 


Design Contract Awarded 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Water Fund 421  $506,128  $3,525,379      $4,031,507 


Funding Source Total $506,128  $3,525,379      $4,031,507 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


 
 
 


 


Estimated Project Cost $50,000 


Estimated Construction Date Q3 2023 
Estimated Completion Date Q4 2023 


Project Manager Ryan Hague 


Project Webpage 2023 Utility Replacement 
 


Road pavement overlays to cover areas of roadways that were excavated and patched in previous years as part of the 
Waterline Replacement Projects. 


 


Design is expected to be complete in May 2023 
 
 
 


 


 
 
 


Design Contract Awarded 12/16/2022 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Water Fund 421  $50,000  $50,000 


Funding Source Total $50,000  $50,000 


Public Works - Water 
2023 Waterline Replacement Overlays 


PWW-10 


Right of Way Status 


Project Description 


Project Status 


Related Documents 


City Council Actions 







ENGINEERING PROJECT STATUS REPORT 
 


Public Works - Water 
Yost & Seaview Reservoir Repairs & Upgrades 


PWW-11 


Estimated Project Cost TBD 


Estimated Construction Date TBD 
Estimated Completion Date TBD 


Project Manager Greg Malowicki 


Project Webpage 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
This work is being done to provide structural upgrades, repair leakages, and upgrades to our two underground potable water 
storage reservoirs.  Preliminary findings completed in early 2022 were used to determine order of magnitude/preliminary 
costs and next steps for the now planned repairs and upgrades project.  Preliminary report for the Yost Reservoir, which is 
complete, shows that it will need a major structural and seismic retrofit, plus repairs to address leakage from the reservoir. 
Preliminary report for the Seaview Reservoir, which is in the process of being finalized, shows similar issues as the Yost 
Reservoir, but to a somewhat lesser scale. 


 


Draft geotechnical report completed. Consultant/designer under contract to begin design up to 30%.  Supplemental contract 
will be drafted once 30% design is completed.  Currently working with designer to advance design. 


 
 
 


 


 
 
 


Design Contract Awarded 6/23/2022 


Construction Contract Awarded 
 


Project Funding 2023 2024 2025 2026 2027 2028 23-28 Total 
Water Fund 421  $805,000  $805,000 


Funding Source Total $805,000  $805,000 


 


Project Description 


Right of Way Status 


Project Status 


Related Documents 


City Council Actions 
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